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December 13, 2013 

 

Mr. Charles David Abshire (6SF-AP)  

Remedial Project Manager  

U.S. Environmental Protection Agency    

Region 6       

1445 Ross Avenue      

Dallas, TX  75202-2773     

       

RE: November 2013 Monthly Report 

United States of America and State of Texas v. Alcoa, Inc., et al.; CA No. 3:12-cv-00210 

Malone Service Company Superfund Site - Texas City, TX 

 

Dear Mr. Abshire: 

 

On behalf of the Malone Cooperating Parties (MCP), in compliance with and pursuant to the Consent 

Decree (CD) and Statement of Work (SOW) for Remedial Design/Remedial Action (RD/RA) at the 

Malone Service Company Superfund Site in Texas City, TX, attached please find the Monthly Report 

for November 2013. 

 

Should you have any questions, please contact me at 919-539-1928 or bobp@projectnavigator.com. 

 

Sincerely, 

 

R Piniewski 
 

Robert Piniewski 

Project Coordinator 

 

 

cc: Marilyn Long - TCEQ 

 Malone Cooperating Parties 
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MALONE SERVICE COMPANY SUPERFUND SITE 
MONTHLY PROGRESS REPORT FOR NOVEMBER 2013 

SUBMITTED DECEMBER 13, 2013 

 
1) SUMMARY OF WORK PERFORMED IN NOVEMBER 2013 

a) PNL, ENTACT and MCP representatives continued evaluation of information collected 

during the Phase One RD work. 

b) ENTACT continued work on the draft Phase One RA Work Plan and data report.   

c) MCP representatives continued efforts on the Cemetery Relocation.   

d) MCP representatives continued stormwater management activities at the Site. 

e) PNL, ENTACT and MCP representatives met with representatives from EPA and TCEQ via 

conference call on November 8, 2013 to discuss the Site.   Key items of discussion and 

agreement included: 

i) EPA approved the use of the Site’s Stormwater Management Plan’s discharge criteria for 

treatment and discharge of groundwater or water from excavation pits. 

ii) EPA approved the use of in-situ auguring for material solidification. 

iii) EPA noted that the SW 1315 Mass Transfer Analysis, which could potentially be 

substituted for SPLP analysis of solidified material, is approved for only metals and PAHs 

and not yet approved for VOCs. EPA indicated if solidified material met TX Class 3 

Groundwater Standards it would consider allowing material to be left in place.  

iv) EPA granted a 45 day extension for submittal of the Phase One RA Work Plan. 

f) PNL, ENTACT and MCP representatives met with representatives from EPA and the 

Underground Injection Control (UIC) program via conference call on November 13, 2013 to 

discuss the injection wells at the Site.    

 

2) SUMMARY OF SAMPLING/TESTING RESULTS 

a) None. 

 

3) DELIVERABLE STATUS & MODIFICATIONS TO PLANS 

a) A summary of the most recent Agency Communication is shown in Table One. 

 

4) POTENTIAL PROBLEM AREAS and ACTIONS TO BE TAKEN 

a) None. 

 

5) COMMUNITY RELATIONS ACTIVITIES  

a) MCP representatives will support EPA’s community relations efforts as requested by EPA.   

 

6) CHANGE IN PERSONNEL OR OPERATIONS 

a) None. 

 

7) SCHEDULE  

a) The Phase One RD Work Plan contains the project schedule.    

 

8) PROJECTED WORK FOR NEXT TWO REPORTING PERIODS (DECEMBER 2013 

AND JANUARY 2014) 

a) Finalize off-site, Phase One RD work (e.g., data analysis, treatability study). 

b) Continue efforts on the Cemetery Relocation. 

c) Continue stormwater management activities at the Site. 

d) Submit draft Phase One RA Work Plan.  

 



 

 

3 

 

Table 1 

Recent Agency Communication Summary 

Malone Service Company Superfund Site – Texas City, TX 

 

 

Date 

 

MCP 

Communication Summary 

Response 

From EPA 

Date 

 

EPA 

Communication Summary 

 

Notes 

5/28/13 Submitted the Final Phase One RD Work Plan 5/28/13 EPA provided written approval 

of the Phase One RD Work 

Plan. 

 

8/20/13 Submitted the Final Assessment of Potential Impact of 

Remediation of Malone Service Company Superfund Site on 

Historic Properties, Galveston County, Texas.  

8/21/13 EPA acknowledged receipt of 

the plan. 

 

10/16/13 Via email the MCP, under Section XIX (Force Majeure) of the 

governing Consent Decree, notified EPA that due to the 

government shutdown and other circumstances there would be a 

delay in the submission of the Phase One RA Work Plan.  The 

MCP will provide the information prescribed by Paragraph 74 of 

the Consent Decree once the government shutdown has ended and 

the MCP has been able to consult with EPA regarding various 

technical issues and the schedule going forward. 

pending   
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Table 1 

Recent Agency Communication Summary 

Malone Service Company Superfund Site – Texas City, TX 

 

 

Date 

 

MCP 

Communication Summary 

Response 

From EPA 

Date 

 

EPA 

Communication Summary 

 

Notes 

11/8/13 EPA, TCEQ and MCP representatives participated in a conference 

call. During the call: 

 EPA approved the use of the Site’s Stormwater 

Management Plan’s discharge criteria for treatment and 

discharge of groundwater or water from excavation pits. 

 EPA approved the use of in-situ auguring for material 

solidification. 

 EPA noted that the SW 1315 Mass Transfer Analysis, 

which could potentially be substituted for SPLP analysis 

of solidified material, is approved for only metals and 

PAHs and not yet approved for VOCs. EPA indicated if 

solidified material met TX Class 3 Groundwater Standards 

it would consider allowing material to be left in place.  

 EPA granted a 45 day extension for submittal of the Phase 

One RA Work Plan. 

n.a.   
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